
 

 

 

 

Package 3 Timeline: Inspections, Inspection Reports, NOCI Form 

 

Action Due Date 

  

1 Pre-Rulemaking Comment Period June 7 – July 6, 2018 

2 Pre-Rulemaking Activity June 14, 2018 SMGB Mtg. 

3 Prepare staff report outlining need for the proposed regulatory change. September 7, 2018 
4 Prepare NOPRA, ISOR, form 399 (economic impact) and initial proposed language. September 7, 2018 
5 Present initial rulemaking package to SMGB. September 13, 2018 SMGB Mtg. 
6 Submit initial package to OAL. September 18, 2018 
7a Initiate 45-day public comment period. September 28, 2018 
7b Post required documents to website & distribute Public Notice. September 28, 2018 
8 Close of 45-day public comment period. November 12, 2018 
9 Public comment hearing (If Requested by Public). None 

10 Post revised proposed language to website/distribute 15-day Public Notice. April 10, 2019 

11 Summarize, categorize, and respond to public comments. April 15, 2019 

12 15-day comment period complete April 25, 2019 

13 Finalize rulemaking packages. May 1, 2019 

14 Package day: submit packages to board for review. May 2, 2019 

15 Present final package 3 and 4a to SMGB for adoption at board meeting. May 9, 2019 

16 Update language and forms to reflect final changes from DMR. May 30, 2019 

17 Post revised language and forms to website for additional 15-day public comment. May 31, 2019 

18 15-day comment period complete June 18, 2019 

19 Submit final rulemaking package to OAL for 30 business days. June 21, 2019 

20 Review of final package. Adjust if needed. OAL files with Secretary of State. August 5, 2019 

21 Secretary of State chapters new regulations. Amended Regulation Effective. January 1, 2020 

   


